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I. INTRODUCTION
URING late 2006 and throughout 2007, the Texas Supreme
Court remained active in issuing opinions affecting the construc-
tion area. Most notably, the supreme court continued to apply
its refined waiver by filing suit concept in the area of suits against cities
and issued a long-awaited decision on the issue of Commercial General
Liability ("CGL") coverage for alleged construction defects. The con-
struction and surety cases decided by the courts of appeals covered a
wide variety of topics, including waiver of governmental immunity, arbi-
tration, mechanic's liens, payment and performance bond claims, general
construction disputes, and the statute of limitations.
II. SOVEREIGN IMMUNITY
Consistent with the last several Survey periods, the issues of govern-
mental immunity, waiver of immunity from suit, and suits against public
entities permitted under new state legislation in the context of construc-
tion disputes have remained hot topics in Texas courts. Many decisions
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featured in the last few articles of the Survey were resolved by the Texas
Supreme Court in June 2006, when the supreme court issued its final deci-
sions and rulings on two very important waiver of immunity concepts.
During late 2006 and throughout 2007, both the Texas Supreme Court
and numerous courts of appeals applied the 2006 decisions in both pend-
ing cases for which rehearing was sought and in new cases. Many courts
continued to interpret the scope of waiver included in the Government
Code statute for suits against a public entity.
As has been covered in the last several Survey articles, the Texas Su-
preme Court has significantly refined the law on immunity from suit since
the beginning of this decade. The 2001 opinion in General Services Com-
mission v. Little-Tex Insulation Co., Inc.1 focused on the issue of waiver
by conduct.2 In that case, the supreme court concluded that under the
new scheme set forth in chapter 2260 of the Government Code, "a party
simply cannot sue the State for breach of contract absent legislative con-
sent under Chapter 107. Compliance with Chapter 2260, therefore, is a
necessary step before a party can petition to sue the State."
3
The Texas Supreme Court adopted a consistent approach in 2002 in
Texas Natural Resource Conservation Commission v. IT-Davy.4 The issue
presented in the case was whether IT-Davy, a general contractor, could
sue the Texas Natural Resource Conservation Commission ("TNRCC"),
a state agency, for breach of contract, where IT-Davy argued that it had
fully performed under its contract but the TNRCC did not fully pay for
services it accepted. The supreme court concluded that merely accepting
the benefits of a contract is not sufficient to establish waiver.5 In its con-
clusion, the supreme court noted again its "one route to the courthouse"
rule and emphasis on legislative consent. 6 However, the concurring opin-
ion by Justice Hecht, which agrees with the conclusion reached but dis-
agrees with the broad language used by the supreme court, contains
perhaps the most significant analysis and an indication about the deci-
sions which would follow on the issue of sovereign immunity. 7 Justice
Hecht noted that he doubted "whether governmental immunity from suit
for breach of contract can be applied so rigidly," but declined to decide
any broader issues not presented by the facts of the case, as follows:
8
In his opinion for the Court in Federal Sign v. Texas Southern Univer-
sity, Justice Baker noted that there may be "circumstances where the
State may waive its immunity by conduct other than simply execut-
ing a contract so that it is not always immune from suit when it con-
tracts." In his opinion today he appears to have abandoned this
1. 39 S.W.3d 591 (Tex. 2001).
2. Id. at 597.
3. Id.
4. 74 S.W.3d 849 (Tex. 2002).
5. Id. at 857.





view, stating that "allowing ... governmental entities to waive immu-
nity by conduct that includes accepting benefits under a contract
would be fundamentally inconsistent with our established jurispru-
dence." He does not explain this about-face. The Court was correct
in Federal Sign. As one example, it has long been held that the State
can waive immunity by filing suit. There may be others, such as debt
obligations. We need not here decide the issue for all time, any more
than we needed to in Federal Sign.9
In 2006, the Texas Supreme Court followed these general concepts but
seemed to stop short from wholly enforcing the real waiver by filing suit
concept.
A. WAIVER BY FILING SUIT AND SUBSEQUENT DEVELOPMENTS
In 2006, the Texas Supreme Court issued its final opinion, following
rehearing, in the case of Reata Construction Corp. v. City of Dallas.10 The
final decision clarifies Texas law that a public entity waives immunity
from suit by filing its own claims in a court of law, but only to the mone-
tary sum claimed as damages in the public entity's claim.1
In its first decision, issued in 2004, the Texas Supreme Court affirmed
earlier case law regarding waiver of the sovereign immunity doctrine as a
result of a public entity's decision to invoke the jurisdiction of the courts
by filing claims or counterclaims. In Reata Construction Corp. v. City of
Dallas,12 the Texas Supreme Court concluded that a city waives its gov-
ernmental immunity from suit by asserting claims for affirmative relief in
a lawsuit where it was named as a party. 13 In reversing the holding of the
appellate court, the supreme court declared as follows:
To the extent the City enjoyed governmental immunity from suit
with regard to Reata's claims, the City waived that immunity by in-
tervening in the lawsuit and asserting claims for damages against Re-
ata. Therefore, the trial court had subject matter jurisdiction over
Reata's claims against the City, and the court of appeals erred in
dismissing them.14
The Texas Supreme Court's holding in the original Reata was com-
pletely consistent with the discussion by Justice Hecht in IT-Davy, as well
as consistent with an established line of authority recognizing that where
the state invokes the jurisdiction of a court by filing suit, it waives immu-
nity from suit for any claim that is "incident to, connected with, arises out
of, or is germane to the suit or controversy brought by the State."' 5
9. Id. at 860-61 (J. Hecht, C.J. Phillips, J. Owen, J. Jefferson, concurring in judgment)
(internal citations omitted).
10. 197 S.W.3d 371 (Tex. 2006).
11. Id. at 377.
12. 47 Tex. Sup. Ct. J. 408, 408-10 (Tex. 2004).
13. Id. at 409.
14. Id.
15. Id. (quoting State v. Martin, 347 S.W.2d 809, 814 (Tex. Civ. App.-Austin 1961,
writ ref'd n.r.e)); see also Anderson, Clayton & Co. v. State, 62 S.W.2d 107, 110 (Tex.
1939).
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Following its first opinion in Reata, the Texas Supreme Court granted
rehearing to the parties. In June 2006, the supreme court withdrew its
2004 opinion and issued its new opinion.16 The new decision essentially
follows the original holding, but it clarifies that the damages recoverable
by a contractor in a case where a governmental entity has asserted a claim
and waived immunity from suit cannot exceed the amount of the govern-
mental entity's claim against the contractor.1 7 To make the point clear,
the supreme court opened its decision with the following holding: "We
conclude that the City does not have immunity from suit as to Reata's
claims which are germane to, connected with, and properly defensive to
the City's claims, to the extent Reata's claims offset those asserted by the
City."1 8
In its decision following rehearing, the Texas Supreme Court devoted
much of its discussion to the Texas legislature's role in establishing both
the existence of and any waiver of immunity from suit.19 The supreme
court noted that it had generally deferred to the Texas legislature to
waive immunity because-it believes-the legislature is better suited to
address the conflicting policy issues involved in both the establishment
and the waiver of immunity. The supreme court also devoted some time
in its decision to note the importance that the legislature placed upon
preserving the management of fiscal matters through the appropriations
process and upon protecting the sovereign from suits for money dam-
ages.20 In that context, the supreme court sought to balance such inter-
ests with the following discussion:
However, if the governmental entity interjects itself into or chooses
to engage in litigation to assert affirmative claims for monetary dam-
ages, the entity will presumably have made a decision to expend re-
sources to pay litigation costs. If the opposing party's claims can
operate only as an offset to reduce the government's recovery, no tax
resources will be called upon to pay a judgment, and the fiscal plan-
ning of the governmental entity should not be disrupted. Therefore,
a determination that a governmental entity's immunity from suit
does not extend to a situation where the entity has filed suit is consis-
tent with the policy issues involved with immunity. In this situation,
we believe it would be fundamentally unfair to allow a governmental
entity to assert affirmative claims against a party while claiming it
had immunity as to the party's claims against it.
21
Citing its decision from State v. Humber Oil & Refining Co.,22 and Kin-
near v. Texas Commission on Human Rights,23 the Texas Supreme Court
concluded with a narrative of its reasoning:
16. Reata, 197 S.W.3d at 373.
17. Id.
18. Id.
19. Id. at 375.
20. Id.
21. Id. at 375-76.
22. 169 S.W.2d 707, 709 (Tex. 1943).
23. 14 S.W.3d 299, 300 (Tex. 2000).
2008]
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In circumstances such as those now before us, where the govern-
mental entity has joined into the litigation process by asserting its
own affirmative claims for monetary relief, we see no ill befalling the
governmental entity or hampering of its governmental functions by
allowing adverse parties to assert, as an offset, claims germane to,
connected with, and properly defensive to those asserted by the gov-
ernmental entity ....
Therefore, we hold that the decision by the City of Dallas to file
suit for damages encompassed a decision to leave its sphere of immu-
nity from suit for claims against it which are germane to, connected
with and properly defensive to claims the City asserts. Once it as-
serts affirmative claims for monetary recovery, the City must partici-
pate in the litigation process as an ordinary litigant, save for the
limitation that the City continues to have immunity from affirmative
damage claims against it for monetary relief exceeding amounts nec-
essary to offset the City's claims. Moreover, we see no substantive
difference between a decision by the City to file an original suit and
the City's decision to file its claim as an intervenor in Southwest's
suit. Accordingly, when the City filed its affirmative claims for relief
as an intervenor, the trial court acquired subject-matter jurisdiction
over claims made against the City which were connected to, germane
to, and properly defensive to the matters on which the City based its
claim for damages. 24
With regard to damages sought by a contractor in excess of the
amounts sought by the City, the supreme court held that there was no
waiver of immunity, and the trial court did not acquire jurisdiction, unless
the legislature otherwise waived immunity in some other way. 25
This final decision issued in 2006 by the Texas Supreme Court was a
limited version of its initial decision and a reaction to the numerous
voices that expressed concern about protecting governmental entities
from suits that might result in monetary judgments. The doctrine an-
nounced is more limited than that in the historical cases cited by the
Texas Supreme Court, and it was an effort by the supreme court to bal-
ance all of the interests before it, rather than to apply the specific waiver
doctrine it had articulated in prior cases.
1. Waiver Limited to Offsetting Claims
In Texas v. Fidelity & Deposit Co. of Maryland,26 the Texas Supreme
Court applied its own decision from Reata in the context of a suit filed by
the State of Texas (Department of Transportation) against a bonding
company that issued the performance bond for a research and technology
center. In response to the State's claims, Fidelity & Deposit Company of
Maryland counterclaimed for breach of contract and other claims, based
24. Reara, 197 S.W.3d at 376-77.
25. Id. at 377.
26. 223 S.W.3d 309 (Tex. 2007).
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upon the State's own actions and failures to act during construction. 27
The Texas Supreme Court referred to its Reata decision as allowing
adverse parties to assert "as an offset, claims germane to, connected with,
and properly defensive to those asserted by the governmental entity." 28
The supreme court recited that the State filed claims for damages on the
performance bond and that it would have no immunity against counter-
claims sufficiently related to that bond enforcement claim.29 The su-
preme court was also careful to point out that the State retained
immunity from suit "to the extent that Fidelity's damages exceed
amounts offsetting TxDOT's monetary recovery."' 30 The supreme court
concluded its discussion by stating that a court must both specify the
claims that arise from the State's suit and limit any recovery to an offset
when determining the scope of waiver.31
2. Reversing a City's Waiver by Filing Suit
In City of Dallas v. Martin,32 the Dallas Court of Appeals was faced
with the question of the legal effect of a non-suit of a counterclaim by a
city. The suit arose out of claims by groups of police, firefighters, and
rescue forces seeking damages based upon an allegation that the City
breached its contracts with them by raising pay to the highest ranking
officers without making corresponding increases to lower ranks.33 The
City filed counterclaims for alleged overpayment of salaries. The City
filed a plea to the jurisdiction arguing that the plaintiffs' claims were
barred by immunity. On a motion for rehearing, which followed issuance
of the Texas Supreme Court's final order in Reata, the Dallas Court of
Appeals assumed-without deciding-that the City's decision to bring
counterclaims waived its immunity from suit to the extent set forth in
Reata. The court then decided, relying again on Reata, that the City's
decision to dismiss its counterclaims reinstated its immunity.34
The Dallas Court of Appeals reached its decision by focusing on the
portion of the Reata discussion that a party's claims function essentially as
an offset against a claim the government makes. In this discussion, the
court noted that "[b]ecause the City's waiver of immunity by filing coun-
terclaims in these cases was limited to a determination of whether it could
recover any of the amounts it alleged it was owed, the trial court's juris-
diction was necessarily dependent upon the continued existence of the
City's counterclaims. '35 The court therefore concluded that once the
City dismissed its affirmative claims, the officers' claims for damages
27. Id. at 310.
28. Id.
29. Id. at 310-11.
30. Id. at 311.
31. Id.
32. 214 S.W.3d 638 (Tex. App.-Dallas 2006, pet. denied).
33. Id. at 642.




were no longer "germane to" or "connected with" or "properly defensive
of" any claims made by the City. Because they could not serve as an
offset against the City's claims, the court concluded that they could not
fall within the limited waiver described in Reata.36
The court then found that the proper course was to remand the claims
to the trial court for determination of how the statutory waiver provisions
affected the breach of contract claims. Finally, the court permitted the
declaratory judgment action to proceed because the request for relief was
limited to declaring the rights, status, and legal relationship of the parties
under the ordinance.37
The decision can certainly be criticized as result oriented because of the
scope of claims asserted against the City. The damages sought are char-
acterized in amounts that could likely bankrupt the City of Dallas. The
court of appeals was certain to point out the other ways that claims could
possibly survive, although granting a plea to the jurisdiction on the main
case.38 In addition, the court of appeals did not discuss earlier decisions
which hold that waiver cannot be undone by subsequent acts.
B. No WAIVER BY TERMS OF LOCAL GOVERNMENT CODE
In Tooke v. City of Mexia,39 the Texas Supreme Court resolved the
long-standing question of whether the language in a city charter that a
city may "sue and be sued" and "plead and be impleaded" unambigu-
ously waives immunity from suit.40 In that decision, the supreme court
adopted the minority view of the various Texas courts of appeals, and
overruled an earlier Texas Supreme Court case by concluding that the
language does not, in and of itself, constitute an unambiguous waiver.41
The Texas Supreme Court began its discussion of the issue by noting
that scores of Texas statutes contain the language "sue and be sued" and
"plead and be impleaded," that the import of such phrases cannot be as-
certained apart from the context in which they occur, and that they are
therefore not unambiguous.42 Accordingly, the supreme court concluded
that those words do not themselves waive immunity from suit.43
In various cases that were already pending before courts of appeals at
the time that the City of Mexia case was issued, including Olympic Waste
Services v. City of Grand Saline,44 City of Dallas v. Martin,45 and SE
Ranch Holdings, Ltd. v. City of Del Rio,46 the courts followed and
36. Id.
37. Id. at 644.
38. Id. at 643.
39. 197 S.W.3d 325 (Tex. 2006).
40. Id. at 342.
41. Id.
42. Id. at 328-29.
43. Id. at 329.
44. 204 S.W.3d 496, 499 (Tex. App.-Tyler 2006, no pet.).
45. 214 S.W.3d 638, 642 (Tex. App.-Dallas 2006, pet. denied).
46. No. 04-06-00640-CV, 2007 WL 2428081, at *4 (Tex. App.-San Antonio 2007, Aug.
29, 2007, pet. denied).
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adopted the City of Mexia rule, finding no waiver strictly as a result of
language in a city charter.
C. No WAIVER BY TERMS OF TRANSPORTATION CODE
In Metropolitan Transit Authority v. M.E.B. Engineering, Inc.,47 the
Texas Supreme Court made it clear that its holding in City of Mexia, re-
garding the meaning of "sue and be sued" clauses, applied equally under
the Transportation Code. 48 Citing its earlier decision, the supreme court
determined that the "sue and be sued" language of section 451.054 of the
Transportation Code is not alone a clear and unambiguous waiver of
immunity.49
D. EXPRESS WAIVER BY STATUTE FOR BREACH OF CONTRACT
During the 2005 legislative session, and in response to the large num-
ber of legal disputes that resulted from the issue of waiver of immunity by
a public entity in the context of construction projects, the legislature
adopted measures to allow suits against a contracting governmental en-
tity. Section 271 of the Local Government Code sets out the specific pro-
visions allowing suit.
During late 2006 and 2007, quite a few cases addressing the scope and
application of the statute reached the courts of appeals. Those cases ad-
dress various aspects of the statute, including the scope of waiver and
damages available.
Section 271.152 contains the scope of waiver, set forth as follows:
A local governmental entity that is authorized by statute or the con-
stitution to enter into a contract and that enters into a contract sub-
ject to this subchapter waives sovereign immunity to suit for the
purpose of adjudicating a claim for breach of the contract, subject to
the terms and conditions of this subchapter.
50
Section 271.153 limits the amounts of awards as follows:
(a) The total amount of money awarded in an adjudication brought
against a local governmental entity for breach of a contract subject to
this subchapter is limited to the following:
(1) the balance due and owed by the local governmental entity
under the contract as it may have been amended, including any
amount owed as compensation for the increased cost to perform
the work as a direct result of owner-caused delays or
acceleration;
(2) the amount owed for change orders or additional work the
contractor is directed to perform by a local governmental entity
in connection with the contract; and
47. 201 S.W.3d 692 (Tex. 2006).
48. Id. at 692.
49. Id.
50. TEX. Loc. Gov'T CODE ANN. § 271.152 (Vernon 2005 & Supp. 2008).
2008]
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(3) interest as allowed by law.
(b) Damages awarded in an adjudication brought against a local
governmental entity arising under a contract subject to this sub-
chapter may not include:
(1) consequential damages, except as expressly allowed under
Subsection (a)(1);
(2) exemplary damages; or
(3) damages for unabsorbed home office overhead. 51
Section 271.154 provides that adjudication stated in the contract are
enforceable procedures, including requirements to engage in alternative
dispute resolution before suit, except to the extent they conflict with the
statute.52 Additional sections of the statute provide that there is no
waiver of immunity from suit in federal court or for tort liability.5 3 Fi-
nally, attorney's fees incurred by the local governmental entity or any
other party in the adjudication of a claim by or against a governmental
entity are not awarded unless a written agreement authorizes such an
award.54
1. Recovery of Extra Costs as Breach of Contract Damages
In City of Houston v. Allco, Inc.,55 the Houston Court of Appeals was
faced with the question of what elements of damages a contractor was
authorized to recover in the context of a contract written ten years before
the statute took effect.56 In its decision, the court confirmed that the
City's immunity from suit was waived by the City's action in entering the
construction contract, even though the contract pre-dated the statute. 57
The court also awarded extra costs for work under a provision in the con-
tract that allowed such payments when the extra costs related to the
City's failure to furnish information.5 8 Finally, the court allowed the con-
tractor to recover attorneys' fees incurred in defending a federal re-
straining order relating to the work, finding that the fees were not fees
incurred in the adjudication of the claim (as referenced in section
271.159), rather that the fees were direct costs under the contract. 59
2. Claim of Waiver by Third-Party Beneficiary
The new statute provides that waiver of immunity exists for the pur-
pose of determining a breach of contract entered by a governmental en-
tity.60 At least by implication, the statute implies that parties to the
51. Id. at § 271.153.
52. Id. at § 271.154.
53. Id. at §§ 271.156-157.
54. Id. at § 271.159.
55. 238 S.W.3d 849 (Tex. App.-Houston [1st Dist.] 2007, pet. denied).
56. Id. at 853.
57. Id.
58. Id. at 853-54.
59. Id. at 854-55.
60. TEX. Loc. Govr CODE ANN. § 271.152 (Vernon 2005 & Supp. 2008).
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contract are those with standing to assert the waiver issue. In City of
Pasadena v. Crouch/KST Enterprises, Ltd.,61 a non-party to a construc-
tion contract with the City claimed third-party beneficiary status in order
to argue for the application of the waiver.
The facts in the case involved a contract between the City and Kinsel
Industries as contractor for the construction of a wastewater treatment
plant.62 Kinsel entered into a subcontract with Crouch for electrical
work. Crouch alleged it encountered numerous delays in the project as a
result of Kinsel's failure to schedule work properly. Crouch filed suit
against Kinsel and its surety seeking to recover its expenses incurred from
the delay. Kinsel filed a motion for leave to designate the City as a re-
sponsible third party. Crouch then amended its pleading to assert a
breach of contract claim against the City, arguing that it was a third-party
beneficiary to the prime contract. The City filed a plea to the jurisdiction
which was denied by the trial court.
63
In its discussion, the court was careful to point out that the prime con-
tract was a contract subject to section 271 of the Property Code because it
was a written contract stating the essential terms of the agreement for
providing services to a local governmental entity.64 In the context of that
discussion, the court assumed-without deciding-that a third-party ben-
eficiary to such a contract may invoke the waiver of immunity under sec-
tion 271.152, and then examined the facts associated with Crouch.
65
Crouch argued it was a third-party beneficiary because "(1) the Sub-
contract incorporated the provisions of the Prime Contract and (2) the
Prime Contract was intended to benefit Crouch. ' 66 The court noted that
an intention to confer a direct benefit on a third party in a contract must
be clearly and fully spelled out in the contract and that the presumption is
against, not in favor of, a finding of third-party beneficiary status.67 After
reviewing the lengthy prime contract, the court concluded that it could
not determine that "the Prime Contract clearly and fully spell[ed] out an
intent on behalf of the City and Kinsel to confer a direct benefit upon
Crouch."'68 The court also determined that absent third-party beneficiary
status, Crouch could not assert a claim for breach of contract against the
City and could not invoke the waiver of immunity under section
271.152.69
61. No. 01-07-00133-CV, 2007 WL 2214895 (Tex. App.-Houston [1st Dist.] Aug. 2,
2007, no pet.)
62. Id. at *1.
63. Id.
64. Id. at *3.
65. Id.
66. Id.
67. Id. at *9-10.




3. No Consequential Damages
In Olympic Waste Service v. City of Grand Saline,70 the Tyler Court of
Appeals analyzed a breach of contract claim under section 271.152 of the
Local Government Code. 71 Because the type of damages sought in the
breach of contract claim against the City was lost profits, which consti-
tuted consequential damages, the court of appeals determined that immu-
nity was not waived because section 271.153 does not permit recovery for
consequential damages in section 271.152 breach of contract claims. 72
The court also concluded that no declaratory judgment action could be
sought against the City regarding the issue of termination.73 The Tyler
Court of Appeals reached that conclusion because it found that section
271.152 does not mention declaratory judgment as a cause of action per-
mitted by the statute.74 While it is true that section 271.152 does not
mention declaratory judgment, it does not do so because it is not neces-
sary. Actions for declaratory judgment have always been permitted
against public entities so long as the relief sought is not a judgment for
money damages. 75
4. No Claims Based Upon Equitable Theories
In H&H Sand and Gravel, Inc. v. City of Corpus Christi,76 the Corpus
Christi Court of Appeals reviewed the question of whether a material
supplier could sustain claims against the City absent a contractual rela-
tionship. H&H originally pleaded that it contracted with Suntide to pro-
vide sand for a city project. Suntide failed to pay H&H, and the
companies executed an alleged assignment to resolve the issue. The
agreement required that Suntide would have joint checks made to Sun-
tide and H&H until the old balance was satisfied. H&H alleged that the
agreement was delivered to the City when signed and that the City was
put on notice that the City's contract with Suntide had been modified.
The City continued to pay only Suntide.77
H&H then sued the City, Suntide, and other parties for breach of con-
tract, fraud, and other causes of action.78 H&H's claims against the City
were breach of contract, constructive trust, negligence, and quantum me-
ruit. The City filed a plea to the jurisdiction. During a first interlocutory
appeal, the court of appeals upheld the plea to the jurisdiction. On re-
mand, H&H added claims against the City for novation, estoppel, waiver,
waiver by acceptance of materials, and detrimental reliance, premised
70. 204 S.W.3d 496 (Tex. App.-Tyler 2006, no pet.).
71. See TEX. Loc. Gov'T CODE ANN. § 271.152 (Vernon 2005 & Supp. 2008).
72. Olympic Waste, 204 S.W.3d at 500; see also id. at § 271.152.
73. Olympic Waste, 204 S.W.3d at 500.
74. Id.
75. See, e.g., Tex. Natural Res. Comm'n v. IT-Davy, 74 S.W.3d 849, 855 (Tex. 2002).
76. No. 13-06-00677-CV, 2007 WL 3293628 (Tex. App.-Corpus Christi, Nov. 8, 2007,
pet. denied) (mem. op.).
77. Id. at *1.
78. Id.
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upon a pass-through type of argument.79
On appeal, the court upheld the plea to the jurisdiction.80 The court
found that the theories of estoppel, waiver, and detrimental reliance were
based in equity and were not enumerated in section 271.152's limited
waiver of immunity.8 1 In terms of the pass-through claims, the court held
that H&H, because it was not a contractor, could not bring a pass-
through type of claim.82
5. Specificity of Damages Required
In SE Ranch Holdings, Ltd. v. City of Del Rio,83 the San Antonio
Court of Appeals analyzed the specificity required in the pleadings of a
party claiming waiver of immunity under section 271.152 while filing suit.
In that case, a developer began negotiations with the City of Del Rio to
develop a master plan community on 3,200 acres. The City passed an
ordinance creating a zone in the area and passed a resolution authorizing
the execution of a development agreement. The parties signed the devel-
opment agreement, and the developer purchased the subject land. The
City later repealed the ordinance, and the developer filed suit.8
4
The City argued that SE Ranch could not sustain any claim within the
provisions of section 271.152 because the developer had never actually
provided any goods or services to the city in light of the "suspended"
contract. 85 The City also argued that there could never be any "balance
due and owed" by the City, referring to the damages defined in the stat-
utes as the "balance due and owed by the local governmental entity
under the contract." 86
The court found that it was limited to reviewing the pleadings on file to
determine whether immunity existed. The third amended petition on file
did not specify the nature or amount of damages it was seeking but
merely stated that the City waived immunity by entering into the Devel-
opment Agreement. 87 SE Ranch requested actual, consequential, and in-
cidental damages in excess of the jurisdictional limits, but the court found
that such a broad pleading was not sufficient to allege allowable damages
under section 271.153 and did not establish that jurisdiction existed.8 8
79. Id.
80. Id. at *4.
81. Id. at *3.
82. Id. at *4.
83. No. 04-06-00640-CV, 2007 WL 2428081 (Tex. App.-San Antonio Aug. 29, 2007,
pet. denied) (mem. op., not designated for publication).
84. Id. at *1.
85. Id. at *4.
86. Id.
87. Id. at *5.
88. Id. at *12.
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III. CONSTRUCTION DEFECTS AND
INSURANCE COVERAGE
After many years of inconsistent decisions by various state and federal
courts, the Texas Supreme Court has definitively answered the question
of whether an alleged construction defect can qualify as an "occurrence"
and trigger an insurer's duty to defend and/or duty to indemnify in favor
of an insured contractor. Many of the state court decisions discussed in
the 2006 and 2007 Survey articles were the subject of appeals pending
before the supreme court when it issued its decision answering three cer-
tified questions referred by the Fifth Circuit Court of Appeals. In a six to
three decision, the supreme court held that construction defects and re-
sulting damage can trigger a duty to defend under a CGL policy.
A. THE DUTY TO DEFEND ALLEGED CONSTRUCTION DEFECTS
In Lamar Homes, Inc. v. Mid-Continent Casualty Co.,89 the Texas Su-
preme Court concluded that, in a case based upon alleged faulty new
home construction, the insurer for the builder had a duty to defend alle-
gations of unintended construction defects. 90 The Fifth Circuit had sub-
mitted three certified questions for answer by the supreme court, in light
of the conflicting authority among the courts of appeals:
1. When a homebuyer sues his general contractor for construction
defects and alleges only damage to or loss of use of the home itself,
do such allegations allege an "accident" or "occurrence" sufficient to
trigger the duty to defend or indemnify under a CGL policy?
2. When a homebuyer sues his general contractor for construction
defects and alleges only damage to or loss of use of the home itself,
do such allegations allege "property damage" sufficient to trigger the
duty to defend or indemnify under a CGL policy?
3. If the answers to certified questions 1 and 2 are answered in the
affirmative, does Article 21.55 of the Texas Insurance Code apply to
a CGL insurer's breach of the duty to defend? 91
The Texas Supreme Court answered all three questions in the affirma-
tive, although it did not reach the question of duty to indemnify.92
Homeowners who purchased a new home from Lamar Homes had
problems they attributed to defects in the foundation. They sued Lamar
and its subcontractor regarding the defects. Lamar sent the case to its
CGL insurer, seeking a defense and indemnification. Mid-Continent re-
fused. After the federal district court granted summary judgment for
Mid-Continent, the Fifth Circuit requested that the Texas Supreme Court
resolve the question.93
89. 242 S.W.3d 1 (Tex. 2007).
90. Id. at 4.
91. Id.
92. Id. at 4-5.
93. Id. at 5.
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Noting that the CGL policy required the carrier to defend a claim for
"property damage" caused by an "occurrence," the supreme court fo-
cused on those terms. The supreme court noted the policy's definition of
"occurrence," as "'an accident, including continuous or repeated expo-
sure to substantially the same general harmful conditions.'" 94 The su-
preme court also noted the definition of "property damage" as
"'[p]hysical injury to tangible property, including all resulting loss of use
of that property.' 95
The supreme court analyzed both terms and certified questions one
and two together.96 Mid-Continent argued that CGL coverage does not
apply to defective construction that injures only the work of the contrac-
tor because the policy's purpose is to protect from tort liability, not claims
of defective performance under a contract, and that defective work is not
an occurrence because it is not accidental.97 The carrier also argued that
the damages sought were repairs to the home and that those damages
were direct economic damages.
In response, the supreme court focused on the definition of "occur-
rence" and distinguished the carrier's arguments because the definition
focuses on whether the injury was intended or fortuitous, not the charac-
ter of the property damaged. 98 The supreme court explained that the
"determination of whether an insured's faulty workmanship was intended
or accidental is dependent on the facts and circumstances of the particu-
lar case." 99 Because the complaint at issue alleged that the defective con-
struction was a product of the builder's negligence, the supreme court
found no allegation of intentional conduct. 100
Turning to the question of property damage, the supreme court noted
that, on its face, the definition did not exclude the contractor's work be-
cause the resulting home and components were "tangible property." 10 1
The supreme court did acknowledge the existence of the exclusions in the
policy, including the "your work" exclusion, but found that neither the
exclusions nor the economic loss rule would preclude a conclusion that
property damage could exist. 102
B. PROMPT PAYMENT PROVISIONS
In the third certified question of Lamar Homes, Inc. v. Mid-Continent
Casualty Co., the Texas Supreme Court concluded that the prompt pay-
ment provisions of section 21.55 of the Texas Insurance Code (later re-
codified in sections 542.051 through 542.061 of the Texas Insurance Code)
94. Id. at 6.
95. Id.
96. Id. at 5.
97. Id. at 7.
98. Id. at 9.
99. Id.
100. Id.
101. Id. at 10.
102. Id. at 10-12.
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apply to an insurer's failure to defend. 10 3
The relevant portion of the statute provides that an insurer who is "lia-
ble for a claim under an insurance policy" and who does not promptly
respond to, or pay, the claim as required, is liable to the policyholder for
the amount of the claim and for interest computed at eighteen percent a
year as damages, as well as attorney's fees.'0 4 The term "claim" is de-
fined as a first party claim "made by an insured or policyholder under an
insurance policy or contract or by a beneficiary named in the policy or
contract [that] must be paid by the insurer directly to the insured or bene-
ficiary."' 10 5 The supreme court noted that the statute does not define the
term "first party claim," and that Texas courts are divided on its
meaning. 106
The Texas Supreme Court elected to follow the line of cases that have
held that an insured's claim for defense costs is a first party claim because
it concerns a direct loss to the insured and the claim does not belong to a
third party.'0 7 The supreme court noted that its decision was based upon
its conclusion that viewing the claim for a defense as a first party claim
would reflect the legislature's purpose in enacting the prompt-payment
statute.108
IV. CLAIMS ON PERFORMANCE BONDS
AND PAYMENT BONDS
During 2006 and 2007, Texas courts considered a variety of questions
concerning performance bonds and payment bonds, particularly the de-
gree to which strict compliance with statutes is required to perfect and
enforce a bond claim.
A. FOR THE MCGREGOR ACT, THE 15TH MEANS THE 15TH,
NOT THE NEXT BUSINESs DAY
In Suretec Insurance Co. v. Myrex Industries,10 9 the Beaumont Court of
Appeals made it clear that, in order to file a timely claim under the Mc-
Gregor Act, a notice must be mailed by the 15th of the month, and no
counting rule extends that time to the next business day.
The sole issue for the appeal was the timeliness of the mailed notice
provided pursuant to chapter 2253 of the Texas Government Code ("the
McGregor Act").Y0 Section 2253.041 of the McGregor Act provides that
a notice must be provided to the prime contractor and the surety, and
must be mailed on or before the 15th day of the third month after each
103. Id. at 5.
104. TEX. INS. CODE ANN. § 542.060 (Vernon 2008).
105. Id. at § 542.051(2).
106. Lamar Homes, 242 S.W.3d at 16.
107. Id. at 17.
108. Id.
109. 232 S.W.3d 811, 815 (Tex. App.-Beaumont 2007, pet. denied).
110. Id. at 812-13.
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month in which any of the claimed labor and material was provided.1 1 1
Suretec, the surety that issued the bond in question, argued that section
2253.041(b) of the Government Code required that the subcontractor
mail the required notice no later than "Sunday, May 15, 2005, which was
the 15th day of the third month after the month in which the claimed
labor was performed. ' 112 The subcontractor argued that section 311.014
of the Texas Government Code ("the Code Construction Act") extended
the deadline for filing a notice of a claim where it provides that if the last
day of any period is a Saturday, Sunday, or legal holiday, the period is
extended to the next business day.113
The court noted that no case had addressed the Code Construction
Act's applicability to section 2253 of the Government Code. 114 After re-
viewing cases in other contexts, the court concluded that the notice dead-
line in section 2253.041 specifically and clearly requires mailing on or
before the 15th day of a month certain, and that the deadline will always
fall on the 15th of a month.115 Because the statute sets a specific dead-
line, rather than referring to a computation of a period of days, the court
determined that the Code Construction Act does not apply to a notice
under the McGregor Act.11
6
B. EXCLUSIVE REMEDY FOR SUBCONTRACTORS
In Scoggins Construction Co. v. Dealers Electrical Supply,17 the
Corpus Christi Court of Appeals reaffirmed that the McGregor Act is the
exclusive remedy for subcontractors and suppliers on bonded public
projects. The supplier argued that the McGregor Act was not the exclu-
sive remedy, but the court held that because the project was bonded in
accordance with the McGregor Act, the supplier could not seek recovery
under Chapter 162 of the Texas Property Code (the "Trust Fund Act")." 8
In particular, the court held that, on such a project, "a claimant may only
recover on the validly executed bond itself in both the private and public
contexts."1 9 The supplier argued that the Trust Fund Act allowed claims
against owners and contractors, even if the project was bonded.120 But
the court found that allowing a supplier to seek a remedy under the Trust
Fund Act would potentially subject contractors to potential liability
under both Acts, a result "contrary to the intent of the legislature,"'
2
'1
and would "eviscerate the payment bond provision of the McGregor
111. TEX. GOV'T CODE ANN. § 2253.041(a), (b) (Vernon 2000).
112. Suretec, 232 S.W.3d at 813.
113. Id.; see also TEX. GOV'T CODE ANN. § 311.014 (Vernon 2005 & Supp. 2008).
114. Suretec, 232 S.W.3d at 813.
115. Id. at 815.
116. Id.
117. No. 13-06-368-CV, 2007 WL 4442544, at *4 (Tex. App.-Corpus Christi Dec. 20,
2007, pet. denied) (mem. op.).
118. Id.
119. Id. at *5.
120. Id.




C. ATTEMPTED COMPLIANCE WITH PROPERTY CODE
New AAA Apartment Plumbers, Inc. v. DPMC-Briarcliff, L.P.123 re-
viewed the requirements of section 53.211 and section 53.202 of the Prop-
erty Code and the attempted compliance with the requirements in a
particular bond. The Houston Court of Appeals found that the omission
of the language from section 53.202(5), that the bond must be "'condi-
tioned on prompt payment ... not exceeding 15 percent of the contract
price"' was not fatal, and that the bond substantially complied with the
Property Code and protected the property from liens. 124
V. ARBITRATION CLAUSES AND RIGHTS
During 2006 and 2007, Texas courts continued to issue decisions con-
cerning arbitration provisions, including through interpretation and appli-
cation of the Texas Supreme Court's 2002 and 2003 decisions. During
2002 and 2003, the Texas Supreme Court handed down three separate
decisions upholding arbitration limits. In Callahan & Associates v.
Orangefield Independent School District,125 the supreme court outlined
the extremely limited authority which any trial court or appeals court has
in reviewing an arbitration award. In CVN Group, Inc. v. Delgado,l2 6 the
supreme court emphasized the binding nature of arbitration and refused
to reverse an arbitrator's award, even though a court of appeals found
that the award was erroneous under Texas law. In In re First Texas
Homes, Inc.,127 the Texas Supreme Court strictly enforced the scope of an
arbitration agreement between the parties to a construction contract.
A. MANDAMUS PROCEEDINGS ON ARBITRATION CLAUSES
In In re D. Wilson Construction Co.,128 the Texas Supreme Court re-
solved ongoing court of appeals confusion concerning whether those
courts have jurisdiction to hear interlocutory appeals based on a denial of
a motion to compel arising out of the Texas Arbitration Act ("TAA")
when the Federal Arbitration Act ("FAA") is also implicated. In addi-
tion, the supreme court found that an arbitration clause incorporated by
reference was valid and enforceable against the parties. 129 Finally, the
supreme court further explained the scope of waiver of arbitration
rights.130
122. Id.
123. No. 14-05-00485-CV, 2006 WL 2827275, at *2-3 (Tex. App.-Houston [14th Dist.]
Oct. 5, 2006, no pet.) (mer. op.).
124. Id. at *4-5.
125. 92 S.W.3d 841, 844 (Tex. 2002).
126. 95 S.W.3d 234, 238-39 (Tex. 2002).
127. 120 S.W.3d 868, 870 (Tex. 2003).
128. 196 S.W.3d 774, 779-80 (Tex. 2006).
129. Id. at 781.
130. Id. at 783.
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As to federal preemption, the Texas Supreme Court found that, unless
application of the TAA was contrary to federal law, the courts of appeals
retain jurisdiction to hear interlocutory appeals concerning a trial court's
denial of a motion to compel arbitration. 13' The court of appeals had
dismissed the interlocutory appeal based on a lack of jurisdiction, finding
that because the contract at issue was "a 'transaction involving com-
merce,' the FAA controlled. 132 The FAA does not allow for interlocu-
tory appeals, but does allow for mandamus review of a denial of
arbitration.' 33 The supreme court reiterated a four-factor test to deter-
mine whether the TAA is preempted by the FAA: "The FAA only
preempts the TAA if: '(1) the agreement is in writing, (2) it involves in-
terstate commerce, (3) it can withstand scrutiny under traditional contract
defenses [under state law], and (4) state law affects the enforceability of
the agreement."'1 34 Thus, whether a contract affects interstate commerce
is only one factor to consider-the court of appeals had considered it
dispositive: "For the FAA to preempt the TAA, state law must refuse to
enforce an arbitration agreement that the FAA would enforce, either be-
cause (1) the TAA has expressly exempted the agreement from coverage,
... or (2) the TAA has imposed an enforceability requirement not found
in the FAA."'1 35 Because neither of these conditions were met by the
agreement at issue, the supreme court found that the TAA was not pre-
empted, and therefore the court of appeals retained jurisdiction over the
interlocutory appeal.' 36
The school district also claimed that the arbitration clause either did
not exist or was ambiguous.' 37 The contract incorporated American In-
stitute of Architects ("AIA") Document 201, which in paragraph 4.5 con-
tained an arbitration clause covering any claim or controversy arising out
of the contract.138 The parties had incorporated Supplementary Condi-
tions, including clause 4.5.1.1 that provided that factual disputes arising
under the contract would be determined by the school district.139 This,
said the school district, rendered the arbitration clause nugatory or, at
best, ambiguous since the school district's interpretation of factual dis-
putes was to be dispositive. 140 The trial court found that the contract was
ambiguous, and the court of appeals agreed. 14'
131. Id. at 779-80.
132. Id. at 778 (citing Am. Standard v. Brownsville Indep. Sch. Dist., Nos. 13-04-184-
CV, 13-04-333-CV, 2005 WL 310777, at *2 (Tex. App-corpus Christi Feb. 10, 2005, pet.
granted) (mem. op., not designated for publication).
133. See Jack B. Anglin Co. v. Tipps, 842 S.W.2d 266, 272 (Tex. 1992).




137. Id. at 781.
138. Id. at 777.
139. Id. at 781-82.
140. Id. at 782.
141. Id. at 781.
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The Texas Supreme Court, however, reversed and rendered judgment
for the subcontractors, holding that the arbitration clause was neither nu-
gatory nor ambiguous: "Innumerable contracts are consummated every
day in Texas that incorporate other documents by reference. A contrac-
tual term is not rendered invalid merely because it exists in a document
incorporated by reference,.., and we agree with the court of appeals that
arbitration-related language is no exception to this rule.' 1 42 The supreme
court also rejected the school district's argument that the arbitration
clause was ambiguous, finding that application of the arbitration clause
would not render the supplemental conditions language moot because
there are some situations in which arbitration would solely involve factual
disputes. 143
Finally, the supreme court addressed the school district's argument that
the subcontractors had waived their rights to insist on arbitration by filing
cross-actions for indemnity against the school district in a separate per-
sonal injury suit filed by students and teachers injured when the school
ceiling fell. 144 The school district argued that the subcontractors had sub-
stantially invoked judicial process before insisting on arbitration, thereby
waiving their right to arbitrate. The supreme court disagreed, finding that
the school district failed to show that cross-actions, filed in a separate
suit, worked to the school district's detriment such that it should not be
compelled to arbitrate the claims in the suit at bar.145
B. DELETION OR OMISSION OF ARBITRATION CLAUSE
In In re Premont Indep. School District146 the San Antonio Court of
Appeals considered whether the trial court abused its discretion by stay-
ing proceedings pending arbitration when the parties had deleted section
4.5 of the AIA Document A201 contract. In this case, the school district
had contracted with Braselton Construction Company "for renovations
and additions to the Premont Elementary, Junior High School and High
School.' 1 47 Finding that the project was not going to be completed on
time, the school district hired a construction management company to
assist with administration of the project. Ultimately, the school district
filed suit against both the contractor and the management company.1 48
The contractor asserted a contractual right to arbitration and the trial
court granted the contractor's motion to compel arbitration, thereby or-
dering all of the parties to arbitrate. 149
The school district appealed, claiming that the trial court abused its
discretion in ordering it to arbitrate its claims against the management
142. Id. at 781-82.
143. Id. at 782.
144. Id. at 783.
145. Id.
146. 225 S.W.3d 329, 333-34 (Tex. App.-San Antonio 2007, pet. denied).
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company because a valid arbitration clause did not exist between them.15 0
In particular, the school district claimed that, although the parties entered
into a contract that incorporated section 4.5 of the AIA Document A201
contract (the arbitration clause), the parties had adopted a supplemen-
tary condition striking that section.15a The management company coun-
tered that the supplementary conditions were not signed and therefore,
did not operate to cancel the arbitration clause.1 52
On appeal, the court of appeals applied In re D. Wilson'153 and found
that it had jurisdiction to hear the interlocutory appeal.' 54 The court
went on to hold that "an arbitration agreement that is not signed may be
incorporated by reference in the signed contract . . . . "Likewise, an
agreement to not arbitrate that is not signed may be incorporated by ref-
erence in the signed document." 155 No clause in the parties' contract re-
quired that supplementary conditions be signed, whereas it did require
contract modifications to be signed.' 56 Because the supplementary condi-
tions unambiguously provided that the arbitration clause be stricken, the
court of appeals held that the trial court abused its discretion in ordering
the parties to arbitrate because no valid arbitration agreement existed
between the parties. 157
C. WAIVER OF ARBITRATION CLAUSE
In Grand Homes 96, L.P. v. Loudermilk,158 the Fort Worth Court of
Appeals determined that the trial court did not abuse its discretion by
ordering all parties to binding arbitration even though the party request-
ing arbitration had not done so as to claims against Grand Homes 96.
Two of the defendants in this case requested that the owners' claims
against them be referred to binding arbitration as per the agreement be-
tween them.1 59 The owners, during the hearing on the motion to compel,
pointed out to the court that Grand Homes 96 was also a party to the
warranty agreement at issue and that the owners' claims against it should
also be referred to binding arbitration.1 60 The trial court agreed and or-
dered all parties to arbitration. 16 1 Grand Homes 96 filed a petition for
mandamus, which was denied by the court of appeals. The arbitration
resulted in the arbitrator ordering that the contract between Grand
Homes 96 and the owner be rescinded, and that Grand Homes 96
purchase the owners' home for $292,000. The trial court affirmed the
150. Id. at 331-32.
151. Id. at 333.
152. Id. at 334.
153. In re D. Wilson Const. Co., 196 S.W.3d 774 (Tex. 2006).
154. Premont, 225 S.W.3d at 332-36.
155. Id. at 334.
156. Id.
157. Id. at 335-36.
158. 208 S.W.3d 696, 698-99 (Tex. App.-Fort Worth 2006, pet. denied).
159. Id. at 699-700.





On appeal, Grand Homes 96 contended that the trial court erred by
compelling arbitration of the owners' claims when the owners had not
filed a motion to compel those claims, instead, the other defendants
had.' 63 In addition, Grand Homes 96 claimed that the owners' failure to
file a motion to compel deprived them of their ability to "present de-
fenses to arbitration and to object to the court's appointment of an arbi-
trator. 1 64 The court of appeals held that the trial court had jurisdiction
to order the parties to arbitration, notwithstanding the owners' failure to
request the arbitration in a motion to compel, citing to Texas Civil Prac-
tice and Remedies Code section 171.021(a), which requires only that a
motion to compel be filed by "a party."'165
The court of appeals went on to consider Grand Homes 96's argument
that it was deprived of the opportunity to raise defenses to arbitration
because it had no notice that those claims were on the table for arbitra-
tion when the trial court issued its order compelling all parties to arbi-
trate.166 In particular, Grand Homes 96 argued it was unable to present
its defense of waiver to the trial court. 167 Following United States Su-
preme Court precedent, the court of appeals held that Grand Homes 96
had the opportunity to raise its waiver defense to the arbitrator, and
therefore, Grand Homes 96 was not harmed by its unpreparedness to
raise the defense to the trial court. 168
Waiver is a question of law, and the court of appeals reviewed the issue
de novo. 169 The court held that the owners did not waive their right to
arbitrate their claims against Grand Homes 96, pointing out the strong
presumption against waiver: "Courts will not find that a party has waived
its right to enforce an arbitration clause by merely taking part in litigation
unless it has substantially invoked the judicial process to its opponent's
detriment."' 70 The only action the owners took was to request that the
trial court compel arbitration once the other defendants were successful
in compelling arbitration of the owners' claims. 171 In addition, because
the case was only eight months old and very little discovery had taken
place, Grand Homes 96 could not meet its burden of demonstrating that
it was prejudiced by the owners' actions. 172 Significantly, the court of
appeals rejected Grand Homes 96's request that the court adopt the hold-
ing of the Austin Court of Appeals in Vireo P.L.L.C. v. Cates, which
stated: "after a plaintiff files suit, '[i]f the defendant does not insist upon
162. Id.




167. Id. at 702-03.
168. Id. at 703.
169. Id.
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arbitration, the contracting parties have mutually repudiated the arbitra-
tion covenant as a matter of law and waived any right thereunder.' 1 73
The court held that this holding was inappropriate for a multi-defendant
lawsuit, where the plaintiff could be forced to both litigate and arbitrate,
depending on the choices of the defendants. 174
D. REVIEW AND ENFORCEMENT OF ARBITRATION AWARD
1. Limited Grounds for Vacation of Award
The defendant in Grand Homes 96, L.P. v. Loudermilk, also challenged
the appointment of the arbitrator by the trial court, claiming that it had
the contractual right "to select an arbitrator or to have one appointed by
the American Arbitration Association."1 75 After the order to compel
was entered, the owners filed a motion to set aside the trial court's first
choice of an arbitrator. The motion was served on Grand Homes 96, but
it did not respond to the motion or file its own. The court of appeals held
that Grand Homes 96 waived its right to challenge the appointment by
waiting until after they had fully participated in the arbitration and had
an adverse award against it.176
Grand Homes 96 also argued that "the arbitrator exceeded her author-
ity by granting remedies outside of the warranty's scope, disregarding the
law of limitations, and miscalculating the rescission damages." The own-
ers countered that, because of the lack of a record of the proceedings,
deference had to be shown to the arbitrator's award.177
The court began by stating that, in Texas, review of an arbitration
award is extraordinarily narrow and that a "mere mistake of law or fact"
does not allow a court of appeals to set the award aside.178 The court also
agreed with the owners that, absent a transcript of the proceedings, the
court must presume that the arbitrator's reasoning and the evidence were
adequate to support the award. 179 But an appellate court can vacate an
arbitration award if there is "a statutory or common law ground" to do
so.
18 0 One of the statutory grounds is that the arbitrator exceeded its
power, which is derived from the arbitration agreement and is limited to a
decision of the express or implied matters submitted therein.181 Unfortu-
nately for Grand Homes 96, because the owners' pleadings prayed for
rescission and the other damages awarded by the arbitrator, Grand
Homes 96's argument that the arbitrator exceeded her authority was
173. Id. (citing Vireo P.L.L.C. v. Cates, 953 S.W.2d 489, 491 (Tex. App.-Austin 1997,
pet. denied)).
174. Id. at 704.










2. Standard for Review
In Holcim (Texas) Limited Partnership v. Humboldt Wedag, Inc., 83 the
owner of a cement production line, Holcim brought an arbitration claim
against its contractor under an arbitration clause in a turnkey agreement.
Watkins, the contractor, brought a third-party claim against Humboldt, a
subcontractor in the arbitration. 184 Holcim objected to the joinder of
Humboldt, claiming that Humbolt was not a necessary party and that
there was no arbitration agreement between itself and Humboldt.
85
Humboldt cross-claimed against Holcim for trapped funds and asked the
arbitration panel to order Holcim to pay whatever it owed Watkins di-
rectly to Humboldt. 186 The arbitration panel entered an order bifurcating
the proceedings and, after the first proceeding, found that Watkins did
not substantially complete the project and that Holcim was entitled to
damages of almost $5 million. 187 But the panel also found that Watkins'
breach was not material and that Watkins was entitled to recover about
$7.5 million from Holcim, leaving a balance due to Watkins of about $2.6
million.188 Holcim then complained that there was no arbitration agree-
ment between itself and Humboldt, and thus it should not have to pay
Humboldt directly. 189 The panel disagreed, imposing a constructive trust
on the $2.6 million. Humboldt moved for the district court to confirm the
award, which it did, prompting Holcim to file an interlocutory appeal. 190
The first issue the Waco Court of Appeals confronted was whether an
interlocutory appeal was the correct procedural device. 191 In this case,
the Federal Arbitration Act controlled the proceedings. Citing Texas
Civil Practices and Remedies Code section 171.098(a), the court of ap-
peals determined that a party seeking review of an arbitration award con-
firmation may do so by an interlocutory appeal, regardless of whether the
arbitration occurred under the Federal Arbitration Act or the Texas Ar-
bitration Act.' 92
In a second issue, the court determined that Holcim's petition to vacate
the arbitration award was timely because it was brought within three
months of the arbitration award being mailed to the parties, as required
by the section 12 of the Federal Arbitration Act. 193
182. Id. at 706.
183. 211 S.W.3d 796 (Tex. App.-Waco 2006, pet. denied).
184. Id. at 799.
185. Id. at 799-800.
186. Id. at 799.
187. Id.
188. Id.
189. Id. at 799-800.
190. Id. at 800.
191. Id.
192. Id. at 800-01.
193. Id. at 801-02.
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Humboldt contended that Holcim could not dispute the existence of an
arbitration agreement because Holcim had not sought a stay of the arbi-
tration proceedings.' 94 The court found that there is no requirement that
a party file a motion to stay before it files a motion to vacate an arbitra-
tion award. 195 Humboldt relied on Texas Civil Practice and Remedies
Code sections 171.023 and 171.088, but the court found no requirement
that a party file a motion to stay in order to challenge an arbitration
award by filing a motion to vacate. 196 Holcim had complained to the trial
court that Humboldt was not a necessary party and that there was no
arbitration agreement. This was sufficient for Holcim to preserve its abil-
ity challenge to the award.1 97
Humboldt further argued that "Holcim is estopped to deny that [Hum-
boldt's] claims lie within the scope of the arbitration clause [between
Holcim and Watkins] because Holcim sought affirmative relief against
[Humboldt] in the arbitration proceedings." 198 But the court found that
Holcim had objected to consideration of Humboldt's claims:
"Where a party objects to arbitrability but nevertheless voluntarily
participates in the arbitration proceedings, waiver of the challenge to
arbitral jurisdiction will not be inferred." Because Holcim initially
objected to the arbitrability of [Humboldt's] claims before participat-
ing in the... arbitration proceedings, Holcim is not estopped to deny
that [Humboldt's] claims lie within the arbitration clause. 199
Humboldt fared no better arguing equitable estoppel. 200 Although
Texas law allows a non-signatory to enforce an arbitration agreement if
equity would require it, this was not the case here. 201 There are two ways
that a non-signatory can compel arbitration:
(1) when "the nature of the underlying claims requires the signatory
to rely on the terms of the written agreement containing the arbitra-
tion provision in asserting its claims against the non-signatory;" and(2) "when the signatory.., raises allegations of substantially interde-
pendent and concerted misconduct by both the nonsignatory and one
or more of the signatories to the contract. '202
Humboldt claimed that Watkins' claims fell within (2).203 The court,
however, found equitable estoppel inapplicable where there are two sepa-
rate claims based on two separate agreements, as was the case here. 204
194. Id. at 802.
195. Id. at 803.
196. Id. at 802-03.
197. Id. at 803.
198. Id.
199. Id. (quoting Kaplan v. First Options of Chicago, Inc., 19 F.3d 1503, 1510 (3d Cir.
1994), affd, 514 U.S. 938 (1995)).
200. Id. at 804.
201. Id. at 803-04.
202. Id. at 804 (quoting McMillan v. Computer Translation Sys. & Support, Inc., 66





Watkins had alleged that Holcim breached the turnkey agreement and
that its third-party claim against Humboldt arose from Humboldt's
breach of the subcontract.
20 5
Finally, Humboldt argued that an arbitration agreement in fact existed
between itself and Holcim because of the nature of the two contracts at
issue.206 In particular, Humboldt argued that consolidation provisions in
the turnkey agreement showed that the turnkey agreement and the arbi-
tration clause were meant to apply to claims between Holcim and Hum-
boldt.207 The provisions at issue provided for a right of consolidation for
claims between necessary parties and subcontractors. But, the consolida-
tion only allowed for joinder of a third party when consent was obtained
by a signatory, and did not allow the third party to compel arbitration.
208
The court found that Holcim had consented to allow Watkins to bring
Humboldt into the arbitration, but did not consent to arbitrate its claims
with Humboldt.20 9 Because the plain language of the contract evidenced
Holcim's intent to arbitrate only its claims with Watkins, the trial court's
denial of Holcim's motion to vacate the arbitration was reversed.
210
3. Manifest Disregard
In P. McGregor Enterprises, Inc. v. Denman Buildings Products,
Ltd.,211 the Amarillo Court of Appeals reviewed the standard for refusing
to enforce an arbitration award. The parties participated in a two-day
arbitration, and at its conclusion the arbitrator found PME liable to Den-
man, a subcontractor for an outstanding contract balance of over
$350,000, plus interest and attorneys' fees.212 Denman sought confirma-
tion of the award, and the trial court entered a corresponding judgment.
After a hearing, the trial court overruled a motion to vacate the award.
213
On appeal, PME argued that the trial court erred in confirming dam-
ages to Denman because PME established the federal common law
ground for vacating the award: namely its argument that "a party fraudu-
lently inducing another to enter a contract must 'disgorge' profits it ob-
tains from the contract. '2 1
4
In its discussion, the court referred to the fact that "manifest disregard
of the law is one of the narrow grounds on which an award may be va-
cated under the FAA," and that "the ground requires proof of more than
error or misunderstanding of the law."'215 The court noted the standard
205. Id.
206. Id. at 805.
207. Id.
208. Id. at 806.
209. Id.
210. Id.
211. No. 07-05-0385-CV, 2007 Tex. App. LEXIS 3126, *1 (Tex. App.-Amarillo Apr.
24, 2007, pet. denied).
212. Id. at *6-7.
213. Id. at *7-8.
214. Id. at *18.
215. Id.
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that the "arbitrator must have 'appreciated the existence of a clearly gov-
erning principle but decided to ignore or pay no attention to it,"' and that
the "law at issue must be well defined, explicit and clearly applicable. ' 216
Upon its review of the case, the court of appeals found no manifest
disregard. 217 The court recited that the record showed that whether the
contract was fraudulently induced was a disputed issue before the arbitra-
tor and that the arbitrator could have found, based upon the evidence
submitted, that there was no fraudulent inducement.218 Accordingly, the
court determined that there were no grounds to show that the arbitrator
manifestly disregarded the law.2 19
VI. MECHANIC'S & MATERIALMAN'S LIENS
A. LIENS BASED UPON BORROWED LABOR
In Reliance National Indemnity Co., v. Advance'd Temporaries, Inc.,220
the Texas Supreme Court made clear that a temporary employment
agency, which provided laborers under a contract with a subcontractor,
did furnish labor within the meaning of the Texas Property Code and
qualified for a mechanic's lien on the property. Lamar was the general
contractor for construction of certain apartments, who then subcon-
tracted with Gonzalez Construction. Gonzalez did not have an adequate
work force for the job and hired additional workers through a temporary
employment agency called Advance'd Temporaries. The agreement be-
tween Gonzalez and Advance'd identified the workers as Advance'd em-
ployees. Advance'd supplied more than one hundred workers for the
project.
After Lamar paid Gonzalez for the work on the project, Gonzalez ap-
parently did not pay Advance'd. Advance'd filed its mechanic's lien affi-
davit for the unpaid amounts and sued both Gonzalez and the surety for
Lamar. The trial court concluded that Advance'd was not entitled to a
lien, and the court of appeals reversed. On appeal to the Texas Supreme
Court, Lamar's surety argued that Advance'd did not "furnish labor," as
used in the Texas Property Code, and that the lien was not timely
perfected.
The Texas Supreme Court began its analysis by reviewing the Texas
Property Code, which states that one qualifies under the lien statute as a
person who "furnishes labor" if the person "labors... or furnishes labor
or materials for construction or repair. '22 1 Reliance argued that Ad-
vance'd did not "furnish labor" because it did not supervise the tempo-
rary workers and was not responsible for the quality of their work. In
216. Id. (quoting Brabham v. A.G. Edwards & Sons, Inc., 376 F.3d 377, 381-82 (5th Cir.
2004)).
217. Id. at *19.
218. Id. at *19-20.
219. Id. at *20.
220. 227 S.W.3d 46 (Tex. 2007).
221. TEX. PROP. CODE ANN. § 53.021(a)(1) (Vernon 2007).
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addition, Reliance claimed that the personnel were Gonzalez' employees
under the borrowed-employee doctrine. Reliance also argued that Ad-
vance'd did not furnish labor because it was not the employer of the tem-
porary workers who performed the work.
222
The supreme court disagreed with these arguments, particularly rea-
soning that the temporary workers were employees of Advance'd. 22 3 The
contract at issue identified the temporary workers as employees of Ad-
vance'd and made Advance'd the responsible party for recruiting, screen-
ing, hiring, paying, and insuring them. The supreme court explained that
the fact that Advance'd did not control the work at the site was not rele-
vant because the personnel did not cease to be employees of Ad-
vance'd.224 The supreme court found that, under these circumstances,
Advance'd was no different from a supplier that furnishes materials.
2 25
Instead of materials, however, what was provided was labor.
B. LIEN RIGHTS ON LEASEHOLD AND PROPER DESCRIPTIONS
In Ibarra v. Nicholes,226 the Houston Court of Appeals addressed the
sufficiency of a property description and the extent to which lien attached
to real property rights. The commercial salon tenant sued the subcon-
tractor, who was hired to make improvements to a retail space, for defec-
tive construction of cabinetry. The subcontractor counterclaimed for
breach of contract and quantum meruit, seeking payment for materials.
The subcontractor also filed a lien affidavit seeking a lien against the en-
tire retail center property, not just the premises leased by the plaintiff
salon. The salon moved for summary judgment to dismiss the counter-
claims and vacate the liens. The trial court granted summary judgment in
favor of the salon.227
In reviewing the scope of the claimed lien, the court noted that the
salon challenged the validity of the lien because the subcontractor used
an overly broad property description which described the entire fee es-
tate of the shopping center.228 The salon argued the claim was improper
because the property owner for the entire center did not contract with the
subcontractor for improvements to the leased space. The salon argued
that, at most, the subcontractor could only claim a lien on the leased
premises. The subcontractor argued that because the landlord required
approval of all plans, it was the true contracting party.
The court dismissed the arguments of the subcontractor, noting the
long-standing rule that a mechanic's lien attaches to the interest of the
222. Reliance Nat'l, 227 S.W.3d at 48-49.
223. Id.
224. Id. at 49.
225. Id.
226. No. 01-06-00762-CV, 2007 Tex. App. LEXIS 6197 (Tex. App.-Houston [1st Dist.]
Aug. 2, 2007, pet. denied) (mem. op.).
227. Id. at *7.
228. Id. at *16.
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person contracting for construction and their interest only.2 29 Unless the
owner of property is an actual party to the construction contract, a lien
cannot attach to the fee estate.230 The court determined that the lease
requiring approval from the landlord for construction did not affect the
law regarding the scope of the lien.231
C. SIGNATURE REQUIREMENT FOR LIENS ON
HOMESTEAD PROPERTY ENFORCED
The Corpus Christi Court of Appeals reviewed the requirements for a
lien on a homestead in The Cadle Co. v. Ortiz.232 Property owners Mary
and David Ortiz married in 1979, divorced in 1979, and remarried in 1989.
In 1994, Mrs. Ortiz acquired a house but did not list her husband's name
on the deed. The couple occupied the house as their homestead from
1994 until the time of the lawsuit. In 1996, the couple contracted for im-
provements to the home. Mrs. Ortiz signed a note, contract, and trust
deed. Mr. Ortiz did not sign any documents. In the loan application
made through HUD, Mrs. Ortiz's documents indicated that she was not
married.23 3
The Ortizes defaulted on the loan some years later, and Cadle, the
holder of the note, foreclosed on the property. The Ortizes filed suit for
wrongful foreclosure and attorneys' fees, arguing that foreclosure was im-
proper because a homestead exemption attached to the property. Cadle
argued that the Ortizes had waived the homestead rights by committing a
fraudulent misrepresentation intended to deceive creditors. The trial
court invalidated the lien and declared a wrongful foreclosure. 234
On appeal, the court of appeals explained the broad nature of the
homestead right under Texas law and found that no lien right existed be-
cause of the failure to obtain the signature of both spouses. 235 The court
acknowledged that a homestead right "can dissolve if the owners deliber-
ately misrepresent their marital status in order 'to defeat the rights of an
innocent party, who in good faith, without notice, for valuable considera-
tion, has acquired valid liens.' "236 The evidence in the case, as described
by the court, was that the home was purchased during marriage and occu-
pied as a homestead. Mrs. Ortiz signed her name on the contract and
deed documentation without mentioning her husband. She did not re-
present herself as either married or not. Thus, the court concluded that
the documentation signed only by Mrs. Ortiz was not sufficient to estab-
229. Id. at *17.
230. Id. at *18.
231. Id. at *18-19.
232. 227 S.W.3d 831 (Tex. App.-Corpus Christi 2007, pet. denied).
233. Id. at 834.
234. Id.
235. Id. at 835.




lish a lien on homestead property. 237
D. CONTENT OF AFFIDAVIT TO REMOVE LIEN
In Tsertos v. Yammine,238 the Houston Court of Appeals analyzed
whether the contents of an affidavit filed to remove a lien substantially
complied with the requirements to be effective. The contractor in the
case made seven draw requests, the last of which was not paid, and filed a
mechanic's lien affidavit. The owner filed suit to remove the lien and
proceeded with the summary motion procedure. In support of that mo-
tion, the owner filed an affidavit asserting that he complied with the
Texas Property Code and paid all funds owed. The affidavit did not, how-
ever, state that the facts contained therein were true and correct. The
affidavit did state that the affiant had personal knowledge of the facts.
239
The contractor argued that it had not been paid for change orders and
that the affidavit was defective based upon its failure to recite that the
facts were true and correct. The court explained that "an affidavit[ ] that
does not represent that the facts as disclosed in the affidavit [are] true
and within the affiant's personal knowledge is legally insufficient.
240
However, the court also noted that where
an affidavit does not specifically recite that the facts are true, but sets
out that it was made on the affiant's personal knowledge and is sub-
scribed to and sworn before a notary public, it is not defective if,
when considered in its entirety, its obvious effect is the affiant is rep-
resenting the facts stated therein are true and correct.
241
The court found that while the affidavit at issue did not specifically
state the facts were "true and correct," it did state that the affiant had
personal knowledge of the statements made, it was sworn, and its obvious
effect was a representation that the facts were true and correct.2 42 Ac-
cordingly, the court considered the affidavit as effective.
2 43
VII. CONSTRUCTION DISPUTES
The dispute in Design Electric v. Cadence McShane Corp.2 4 4 arose from
an electrical subcontractor's representation to the general contractor that
substantial savings could be realized by modifying the design of a service
entrance busway, which carried electricity to individual condominiums
in the project. The subcontractor estimated a savings of at least
237. Id. at 836.
238. No. 14-06-00769-CV, 2007 Tex. App. LEXIS 8549 (Tex. App.-Houston [14th
Dist.] Oct. 18, 2007, no pet. h.) (mem. op.).
239. Id. at *14.
240. Id. at *4.
241. Id. at *5.
242. Id. at *4-5
243. Id. at *5.
244. No. 14-06-00703-CV, 2007 Tex. App. LEXIS 8586 (Tex. App.-Houston [14th
Dist.] Oct. 30, 2007), vacated by, substituted opinion at, motion denied by, appeal dismissed,
2008 Tex. App. LEXIS 469 (Tex. App.-Houston [14th Dist.] Jan. 24, 2008, no pet. h.).
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$240,000-$300,000, with a potential savings of $500,000. However, the
real savings totaled only $120,000-$128,000. The subcontract was
credited with a figure of $300,00 in savings. When the electrical subcon-
tractor sued under breach of contract and violation of the Prompt Pay-
ment Act theories to recover the difference between $300,000 and
$120,000, along with retainage and the contract balance, the general con-
tractor defended on several theories, including waiver, estoppel, unclean
hands, and prior breach. The trial court entered judgment in favor of the
general contractor on the subcontractor's breach of contract claims and
on the general contractor's affirmative defenses. The trial court found
that the general contractor owed the subcontractor the contract balances,
but found that the subcontractor should pay attorneys' fees under section
38.001 of the Texas Civil Practices and Remedies Code, along with post-
judgment interest.245
On appeal, the Houston Court of Appeals identified the award of at-
torneys' fees as the real dispute in the appeal but had to determine
whether the trial court's findings in favor of the general contractor were
proper in order to determine the propriety of the award of attorneys'
fees. 246 Thus, the court analyzed whether the trial court's judgment was
supported by the evidence, including evidence that the subcontractor had
represented the $300,000 savings and failed to disclose that the savings
would only be $120,000, even though the subcontractor was aware that its
supplier had quoted only a $120,000 savings. 247 The court found that such
concealment provided grounds for finding that the subcontractor was es-
topped from arguing that the savings would be less than $300,000.248 But
this did not resolve the issues.
The next question for the court was whether the subcontractor's
Prompt Payment Act claim was defeated because there was a good faith
dispute over the claim-the difference between the actual savings and the
amount credited on the subcontract.249 The court found that as to such
an amount, the claim was disputed and the dispute was a good faith one,
and therefore not subject to the Act.250 But for those other contract
amounts and retainage that were not in dispute, the court held that the
Prompt Payment Act would apply. The general contractor argued that
the entire amount was subject to a good faith dispute because the subcon-
tractor had failed to fulfill what the general contractor called conditions
precedent to payment, that is, documentation for the change in the bus-
way and release of liens. But the court found that there was no language
of condition precedent related to this change in the contract or to the
subcontractor's liens against the owner, and therefore the subcontractor's
right to the contract balance and retainage was not conditioned on such
245. Id. at *9-10.
246. Id. at *10.
247. Id. at *15-16.
248. Id. at *20-21.
249. Id. at *21-22.
250. Id. at *32.
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documentation or release.251 However, because the trial court had not
issued a finding of fact on an amount attributable to the dispute over the
busway, the court remanded the case for such a determination.
252
The court also considered the subcontractor's argument that it had
proven its claim for breach of contract against the general contractor as a
matter of law and that there was no evidence that the subcontractor ma-
terially breached the subcontract. 253 The court found that the general
contractor's vice president had admitted that the subcontractor's work
was complete and that there were no deficiencies.2 54 Thus, unless the
contractor had an affirmative defense, the subcontractor's breach of con-
tract claim was proven as a matter of law. 255 The contractor raised the
defense of prior breach to no avail because the court had already estab-
lished earlier that the subcontractor's failure to release its liens and its
failure to provide specified documentation for the change in the busway
were independent from the general contractor's obligation to pay for
work done.256 The court also found for the subcontractor on the general
contractor's waiver and unclean hands defenses, reasoning that because
of the independent nature of the obligations, the subcontractor's failures
did not provide the general contractor with grounds to refuse payment.
25 7
Finally reaching the real issue in this case-the award of attorneys'
fees-the court found that such an award must be granted to the prevail-
ing party, who is the party "vindicated by the trial court's judgment. 2 58
Because the court of appeals had found that the subcontractor had estab-
lished its breach of contract claim, the court held that the trial court erred
in awarding attorneys' fees to the general contractor and remanded for a
consideration of whether the subcontractor met all the requirements of
section 38.002 of the Civil Practices and Remedies Code.
259
VIII. QUANTUM MERUIT
During the Survey period, both the Fourteenth Houston Court of Ap-
peals and the Dallas Court of Appeals had the opportunity to explore
some details of the theory of quantum meruit in the context of a construc-
tion dispute. The decisions discussed the elements and exceptions to that
theory, as well as the relationship of substantial performance and sub-
stantial compliance to a recovery under a quantum meruit claim.
251. Id. at *27-31.
252. Id. at *35-36.
253. Id. at *36-37.
254. Id. at *38.
255. Id. at *39.
256. Id. at *43.
257. Id. at *44-47.
258. Id. at *49.
259. Id. at *50-53.
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A. ELEMENTS AND EXCEPTIONS FOR CLAIM
In Pepi Corp. v. Galliford,260 Galliford, a subcontractor, sued Pepi
Corp., the owner of a restaurant, for quantum meruit. Galliford provided
electrical work on the building and submitted invoices to the contractor,
but did not receive payment. Galliford contacted Pepi and spoke to the
president of the company, who alleged Galliford said, "I'll make sure you
get paid. '261 The trial court entered judgment for Galliford on his quan-
tum meruit claim.26
2
On appeal, Pepi argued that judgment was improper because quantum
meruit is not available when a contract exists governing the subject mat-
ter of the claim. Quantum meruit recovery can be had, said the Houston
Court of Appeals, when the plaintiff proves the following:
(1) that valuable services were rendered or materials were furnished,
(2) for the person sought to be charged, (3) which services and
materials were accepted by the person sought to be charged, used
and enjoyed by him, (4) under such circumstances as reasonably no-
tified the person sought to be charged that the plaintiff, in perform-
ing such services, was expecting to be paid by the person sought to
be charged. 263
But absent a recognized exception, a quantum meruit claim is not availa-
ble when an express contract exists that governs the party's perform-
ance.264 The two issues on appeal were whether the fourth element was
met and whether an express contract existed that barred recovery in
quantum meruit.
The court of appeals first noted that the absence an express contract
between the plaintiff and the party sought to be charged is not dispositive
because any express contract governing performance will preclude recov-
ery in quantum meruit: "This rule not only applies when a plaintiff is
seeking to recover in quantum meruit from the party with whom he ex-
pressly contracted, but also when a plaintiff is seeking to recover 'from a
third party foreign to the original but who benefited from its perform-
ance."' 26 5 The determinative consideration is whether a contract covers
the materials and services at issue.266 Here, there was a contract between
Galliford and the general contractor covering the materials Galliford pro-
vided on the project. Thus, unless an exception to the general rule ap-
plied, Galliford's quantum meruit claim should have been dismissed.
The Texas Supreme Court has recognized three exceptions to the bar of
recovery in quantum meruit when a contract covers the performance of
the plaintiff. First, if the plaintiff has partially performed, but is barred
260. 254 S.W.3d 457 (Tex. App.-Houston [14th Dist.] 2007, pet. denied).
261. Id. at 459.
262. Id.
263. Id. at 460.
264. See id. at 462.
265. Id. (quoting Hester v. Friedkin Cos., Inc. 132 S.W.3d 100, 106 (Tex. App.-Hous-




from completing performance due to the defendant's breach, quantum
meruit may be available.2 67 Galliford had fully performed, so this excep-
tion was not available. Second, recovery is sometimes permitted when a
plaintiff partially performs an express unilateral contract. 268 The contract
at issue was bilateral. The third exception, which allows quantum meruit
recovery for a breaching plaintiff to a construction contract when the
benefits of partial performance are accepted, was not available because
Galliford did not breach.269 In sum, because Galliford completed the
contract, he could not recover in quantum meruit from the owner of the
property. 270 Thus, the judgment of the trial court was reversed and a
take-nothing judgment in favor of Pepi was rendered. 271
B. SUBSTANTIAL COMPLIANCE VERSUS SUBSTANTIAL PERFORMANCE
In Gentry v. Squires Construction, Inc.,272 the construction company
sued the Gentrys, claiming breach of contract and quantum meruit dam-
ages resulting from a residential construction contract entered into by the
parties. The Gentrys had refused to pay Squires' final draw request,
claiming numerous construction defects, including the fact that the house
had been built with eight-foot ceilings, whereas the plans and contract
called for ten-foot ceilings.273 The trial court entered judgment for
Squires for its reasonable costs of labor and materials under a quantum
meruit theory.274 In addition, the trial court found that the Gentrys'
counterclaims were preempted by the Texas Residential Construction Li-
ability Act ("RCLA"). 275 On appeal the Gentrys challenged both
rulings. 276
The court of appeals determined that the trial court had not erred in
finding that Squires could collect the reasonable value of its labor and
materials under quantum meruit.277 As noted in Truly v. Austin,278 there
are three ways in which a contractor can collect the reasonable value of
labor and materials:
(1) [i]f the services rendered and accepted are not covered by the
contract; (2) if the contractor partially performed under the [con-
tract,] but was prohibited from completing the contract because of
the owner's breach; or (3) [if] the contractor breached but the owner
accepted and retained the benefits of the contractor's partial
267. Id.
268. Id. at 462-63 (citing Truly v. Austin, 744 S.W.2d 934, 936 (Tex. 1988)).
269. Id. at 463.
270. Id.
271. Id.
272. 188 S.W.3d 396 (Tex. App.-Dallas 2006, no pet.).
273. Id. at 401.
274. Id. at 401.
275. Id. at 402.
276. Id.
277. Id. at 401.
278. 744 S.W.2d 934, 936 (Tex. 1988).
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performance. 279
The Gentrys argued that none of the three ways was available to Squires
because Squires did not substantially comply with the contract.
The Dallas Court of Appeals disagreed, holding that, unlike substantial
performance, which will bar recovery in quantum meruit, substantial
compliance with the contract is not required for quantum meruit recov-
ery.280 In the instant case, there was evidence that Squires partially per-
formed, but did not substantially perform, the contract and that the
Gentrys accepted and retained the benefits of that partial performance.
Thus, the trial court did not err in allowing recovery for Squires under
quantum meruit.281
IX. THE SUBSTANTIAL PERFORMANCE DOCTRINE
During the Survey period, the appellate courts in Austin and Houston
had the opportunity to address cases on the doctrine of substantial per-
formance and its relationship to a party's ability to sue for breach of a
construction agreement.
A. SUBSTANTIAL PERFORMANCE AND DAMAGES
The dispute in RAJ Partners, Ltd. v. Darco Construction Corp.282 arose
from the construction of a Holiday Inn Express in Lubbock, Texas. RAJ
owned the franchise to build the hotel and contracted with Darco build it.
RAJ withheld the eleventh and twelfth pay applications because it be-
lieved that Darco had failed to perform as required under the contract.
Darco perfected its mechanic's liens and filed suit. The trial court found
for Darco on its breach of contract claim, awarding prejudgment interest,
attorney's fees, and foreclosure of the mechanic's lien.283 RAJ appealed,
arguing that Darco did not substantially perform.
RAJ's theory for Darco's failure to substantially perform was based on
the fact that the cost to fix Darco's construction exceeded the cost of
mere remediation and that Darco failed to meet the difference-in-value
measure of damages. The Austin Court of Appeals began its analysis by
stating the general rule that substantial performance is an equitable doc-
trine that allows breaching parties to recover on a contract so long as the
breaching party substantially completed their obligations.2 84 RAJ argued
that the brick work done by Darco had to be torn down and recon-
structed. But the trial court found that the defects in the brickwork were
merely aesthetic and not in need of remedy. 285 Because the brickwork
was not in need of remedy, Darco did not have to prove the remedial cost
279. Gentry, 188 S.W.3d at 403.
280. Id. at 404.
281. Id.
282. 217 S.W.3d 638 (Tex. App.-Austin 2006, no pet.).
283. Id. at 643.
284. Id.
285. Id. at 644.
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of the work.28 6
RAJ next argued that substantial performance was legally impossible
because the reconstruction cost exceeded mere remediation.
Case law holds there is no substantial performance "when it is neces-
sary, in order to make the building comply with the contract, that the
structure, in whole or in material part, must be changed, or there will
be damage to parts of the building, or the expense of such repair will
be great. '28 7
However, the trial court's finding was that the defects were aesthetic in
nature and did not impair the structure as a whole.288 Thus, the defects
did not render substantial performance legally impossible.289 Because
the court found that Darco substantially performed, the difference-in-
value measure was inapplicable. 290 Thus, RAJ's appeal was overruled
and the trial court's judgment was upheld, as modified by the court of
appeals. 29 1
Substantial performance was also at issue in Hirschfeld Steel Co. v. Kel-
logg Brown & Root, Inc.292 In this case, Hirschfeld, a subcontractor, sued
Kellogg for breach of contract and retainage. Hirschfeld sought declara-
tory judgment that it was not obligated to provide an agreed warranty on
a retractable roof system for Minute Maid Park in Houston, Texas. The
trial court granted summary judgment denying Hirschfeld's claims and,
after a jury trial, the court rendered judgment that each party take noth-
ing on their claims.293 In particular, the trial court found that the declara-
tory judgment claim was not ripe because the facts had not developed
sufficiently to find that an injury had occurred or was likely to occur. 294
On appeal, Hirschfeld challenged the jury's findings that it did not sub-
stantially perform its warranty obligations. Hirschfeld had warranted the
roof for ten years following completion, but repudiated the warranty after
only one year because it claimed that routine maintenance work had not
been done, thereby voiding the warranty. 295 The Houston Court of Ap-
peals found that the issue was ripe because of the remedial nature of the
Texas Declaratory Judgment Act: "A person with an interest in a written
contract may ask a court to determine any question of construction or
validity arising under the contract and obtain a declaration of rights, sta-
tus, or other legal relations thereunder. '296 The record reflected a real
controversy because Kellogg had relied on its interpretation of the war-
ranty to support the trial court's take-nothing judgment against





291. Id. at 653.
292. 201 S.W.3d 272 (Tex. App.-Houston [14th Dist.] 2006, no pet.).
293. Id. at 275.
294. Id. at 278.
295. Id. at 279.
296. Id. at 278-79.
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Hirschfeld.297
Hirschfeld had asked the court to find that the warranty was void be-
cause scheduled inspections and maintenance had not occurred. The
court of appeals determined that the trial court did not err, because the
unambiguous language of the warranty did not condition performance on
the scheduled inspections and maintenance. 298
Hirschfeld then challenged the legal and factual sufficiency of the evi-
dence supporting the jury's finding that Hirschfield failed to substantially
perform the warranty contract. Hirschfeld argued that the warranty only
required that Hirschfeld "provide" the warranty at the outset, and so the
warranty could be suspended, revoked, or repudiated without breaching
the warranty itself.2 99 The court of appeals initially determined that the
trial court's instruction on substantial performance, which tracked the in-
struction preproposed by Hirschfeld, was not erroneous. 300 The court did
not, however, adopt Hirschfeld's construction of the warranty, holding
that Hirschfeld failed to conclusively prove that it did not willfully depart
from the terms of the subcontract to provide a ten-year warranty; that it
did not omit essential points of the subcontract; that it honestly and faith-
fully performed the construction contract in its material and substantial
particulars; and that only a technical or unimportant omission had oc-
curred.301 Thus, the trial court did not err in dismissing Hirschfeld's de-
claratory judgment claim with prejudice. 30 2
X. STATUTE OF LIMITATIONS AND REPOSE
In Royce Homes, L.P. v. Dyck,303 the central issue was whether un-
tinted windows are inherently undiscoverable such that the statute of lim-
itations is tolled for breach of a construction contract specifying tinted
windows. The owners brought their breach of contract and fraud claims
more than four years after they closed on and conducted a walk through
of the residence. After trial, the jury found for the owners.304
On appeal, the Beaumont Court of Appeals determined that untinted
windows are not inherently undiscoverable. 305 "An injury is inherently
undiscoverable if it is the type of injury that is unlikely to be discovered
within the prescribed limitations period, despite due diligence. '30 6 Al-
though there was some evidence that, in some cases, it is difficult to de-
termine whether a window is tinted, the testimony of Mrs. Dyck showed
297. Id. at 278-79.
298. Id. at 282.
299. Id. at 284.
300. Id. at 283.
301. Id. at 285.
302. Id. at 289.
303. No. 09-06-034-CV, 2006 Tex. App. LEXIS 9484 (Tex. App.-Beaumont Nov. 2,
2006, no pet.).
304. Id. at *1-2.
305. Id. at *13-14.
306. Id. at *8.
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that she could tell which windows were tinted and which were not.30 7
Thus, the discovery rule did not toll the statute of limitations, which is
four years for both breach of contract and fraud.30 8
The Dycks' claim for fraudulent concealment was likewise unavailing
because under Texas law, a builder of residential real estate does not have
a duty to disclose that which a reasonable investigation would reveal.309
Specifically, the court of appeals found that the Dycks failed to show that
a reasonable investigation would not have disclosed that the windows
were untinted.310 Thus, they failed to prove that Royce was under a duty
to disclose the untinted nature of the windows. Based on this holding and
the holding that the discovery rule did not operate to toll the Dycks'
claims, the court of appeals reversed and rendered judgment for
Royce. 311
XI. RESIDENTIAL CONSTRUCTION LIABILITY ACT
In Gentry v. Squires Construction, Inc.,312 the Dallas Court of Appeals
had to determine whether the trial court erred in finding that the Gen-
trys' DTPA counterclaims were preempted by the Texas Residential Con-
struction Liability Act ("RCLA"). Squires argued that the RCLA did
preempt the Gentrys' claims because Squires had made a "reasonable of-
fer" as defined in the RCLA. The court first noted that the RCLA does
not create a cause of action because it does not "provide a complete
structure for liability" or "contain a description of what conduct will re-
sult in liability or an express statement of the elements of a cause of ac-
tion. '313 The RCLA does modify certain causes of action concerning
residential construction defects. The court held that the RCLA does not
preempt the DTPA even though the DTPA is mentioned as a cause of
action in the RCLA: "It is unreasonable to assume the Texas [1]egislature
retained the rights of inspection and settlement under the DTPA, but pre-
empted the liability structure under the DTPA that gives rise to those
rights. ' 314 Instead, the court held that the RCLA "clearly authorizes
suits for breach of contract or breach of warranty after" certain pre-suit
requirements are met.315 Accordingly, the court of appeals held that the
trial court erred in dismissing the Gentrys' DTPA claims.316 The judg-
ment was reversed and remanded for trial on those claims.317
307. Id. at *12-13.
308. Id. at *14.
309. Id. at *17-18.
310. Id. at *18.
311. Id.
312. 188 S.W.3d 396 (Tex. App.-Dallas 2006, no pet.).
313. Id. at 404.
314. Id. at 405.
315. Id.
316. Id. at 406.
317. Id.
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